4 Approved__Forﬁ;l’eg_sg.zﬁﬁ..?!}i1Ii'é;-éugiripi;iidpé-ésoqiz;

*’ f

NRO REVIEW COM PLETED

25)‘(’1A ;

TG

onzin 084 (122234008 )

S0 11D

OEXTABE APR 83 20067 o IN 71728
3{ Lot
CORONA ALATYARD '
RONA /L ANYARD —

25X1A a7

SEFs  WEEKLY TWX REFORT
FROGRAN STATUS REPORT FOR WEEK ENDING 30 WMARCH 1963,  UNIT
QCHEDULE STATUS AS FOLLOWS IV REFERENGE TO PS-9B840-6 AND PSvSﬁﬁBali.
UNIT 2 -~ THE SPDRADIG DATA INVEQTIGATIO% IS CONTINUING USING
B THIS UﬁiT.‘ THE DRT ALIG%ME“T 1S BEING COMPLETELY CHECKED 'AvSPECIAL
(J REPORT COVLRI“G THIS TESTING WILL BE SUBMITTED THE END OF NEXT WEEK.
U“IT 3 - DELIVERED. , .
UNIT 4 = THIS UNIT REﬂAINS SCHEDULED FOR AN ON-DOCX DATE OF 1 MAY.
UNIT 5 = DELIVEREDo

25X1A }
' UNIT 1 = a7 READY FOR PHOTO TESTING UFON COMPLETION OF

THE SPORADIC D&TA TESTING; MIRROR NBR. & COMPLETED POLISHING AND
FIGURING ON FRIDAY 25 MARCH AND A FAILURE OCCURED WITH THE vacuud
COATING EQUIPMENT WHICH RESULYS IN REQUIRED RECOATING WHICH IS NOW

SEHEDULED FOR MONDAY, 1 APRIL, T IS FRESENTLY PLANNED TO USE MIRROR
DOCUMENT NO. q

NO CHANGE IN cLAsS. X ' : PR e
[0 DECLASSIFIED : TN ‘
CLASS. CHiNGED TO: TS § © - S ECRE T

NEXT R:Vicld DATE! 20l

AUTH: KR 102 N S PO )

25X gare, (726 e azw:aJ : o Ry ST R
pproved For Relgase 2002/11/15 : CIA-RDP66B00728R000300080032-4



Approved For Redeqse 2002/11/15 : CIA-RDP66B00728R800300080032_4 '

57, .
2R SECRET

1M 7170 PAGE TWO
NBR. 3 ON THIS UNIT WITH MIRROR NBR. 8 AS A BACK~UP.
UNIT & ~ ON SCHEDULE WITH SUBASSIWBLY STATUS AS FOLLOWS:
LENS aSSEHBLY BEHIND 4 WEEKS

I
=
LEN

OFT IGal. BAR INSTALLATION BEHIND 3 WEE

FiNAL ASSEWBLY AND TEST ON SCHEDULE
 THE LENS FOR THIS UNIT HAPL-ii SHOWED UFON ASSEMBLY PERFORMANCE
THAT DID NOT NEET SPECIFICATION AND IS NOW BEING REWORKED, CONPLETION
AND DELIVERY TO PROJECT IS SCHEDULED FOR 19 APRIL. NO CHANGE IN
SCHEDULED UNIT DELIVERY OF 1 JUNE IS ANTICIPATED.

UNIT 7 - ON SCHEDULE WITH SUBASSEMBLY STATUS AS FOLLOWS:
© OFTICAL BAR ELECTRONICS AHEAD T§O WEEKS

SCAN DRIVE AHEAD ONE WEEK |

REFLECTOR DRIVE COMPLETE

FILH TRANSPORT ELECTRONICS AHEAD TUO VEEKS

_‘METERIN& DRIVE COMPLETE

‘TRANSPORT INSTALLATION AND TEST AHEAD 4 WEEKS AND 3 DAYS

CASSETTE AHEAD 7 wEExs AND 4 DAYS

FINAL ASSEMBLY AND TEST AMEAD 5 WEEKS |

UNIT 8 ~ ON SCHEDULE WITH SUBASSEMBLY STATUS AS FOLLOWS:

OPY ICAL BAR ELECTRONICS AMEAD 3 WEEKS

FILM TRANSPORT ELECTRONICS AHEAD 4 WEEKS

MEYERING DRIVE ANEAD 5 WEEKS

FILWM TRANSPORT AMEAD 6 VEEKS
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FLATEN AMEADR 5 WEE
END OF WNESSAGE
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